CERES Subsystem Delivery Schedule — September 2010
(NPP Launch Date: October 18, 2011)

Subsystem ngllinvl:rilry Delivery to Release to Reason for Delivery lejisss;b New Certified
Mermo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)

Instrument June 18 July 2 August 13 Updates to PGE 1.1P8 for Terra/Aqua AMI-P6
(SCCR 755) In CM Queue (Edition1-CV) and NPP. (C++)
Instrument January 29 July 2 August 13 New C++ CER1.4P1 (formerly CER1.3P1) X AMI-P6
(SCCR 756) In CM Queue for Terra, Aqua, and NPP with AMI job

submission scripts.
Instrument June 25 July 9 August 13 New C++ Gain Analyzer CER1.4P2 X AMI-P6
(SCCR 770) In CM Queue (Formerly CER1.3P2) for Terra, Aqua,

and NPP.
TISA July 19 July 19 August 13 Redelivery to correct a problem with magneto-P4
Averaging In CM Queue Edition2 SRBAVG.
(SCCR 798)
Synoptic SARB August 27 | September 10 | September 17 | Edition3 SYNI delivery of PGE AMI-P6 &
(SCCR 804) In CM Queue CER7.2.1P1. AMI-x86
TISA September 3 | September 17 | September 24 | Edition3 TSI. PGEs CER10.0P3 and X AMI-P6
Averaging In CM Queue CER7.3.1PI.
(SCCR 801)
TISA Gridding September | September 24 October 1 Betal-Edition2 delivery of 2 new PGEs X AMI-P6
(SCCR 763) 10 (CER9.0P2 & CER9.0P3) for new ISCCP-

D2like-Mrg product. [All ISCCP-D2like

HDF products will have the same format. ]
TISA Gridding September October 1 October 8 Betal-Edition2 ISCCP-D2like- X AMI-P6
(SCCR 765) 17 FlxDay/Nit (PGE CER9.0PO0).
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CERES Subsystem Delivery Schedule — September 2010
(NPP Launch Date: October 18, 2011)

Subsystem ngllinvl:gy Delivery to Release to Reason for Delivery CIEeRIiSSrI;b New Certificd
Mermo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA October 1 October 15 October 22 Edition3 SYN/AVG/ZAVG. PGE AMI-P6
Averaging CERS&.1PI.
(SCCR 795)
Clouds October 15 October 29 November 5 Terra and Aqua Betal-Edition4. PGEs AMI-P6
CER4.1-4.1P6, CER4.1-4.2P5, CER4.1-
4.2P4, and CER4.1-4.3P3.
ERBE-like October 15 October 29 November 5 | Delivery of all ERBE-like PGEs to AMI. AMI-P6
(SCCR 740) (Edition2/Edition3)
CERESIib November November 26 December 3 Inversion updates. AMI-P6,
12 AMI-x86, &
magneto-P4
Inversion November | November 26 December 3 Terra and Aqua Betal-Edition4. X AMI-P6
12
GGEO December Betal-Edition4 GGEO delivery. AMI-P6
TISA November | December 10 | December 17 | SRBAVG-GEO Beta2-Edition3. Adding AMI-P6
Averaging 26 Model C surface fluxes and solar
insulation.
Instrument March 2011 Build corrects all NPP errors found so far. AMI-P6
Last Build before launch freeze date.
Might not be needed. Includes pre-
processor.
Instantaneous Spring 2011 Betal-Edition4 CRS. AMI-P6 &
SARB AMI-x86
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CERES Subsystem Delivery Schedule — September 2010
(NPP Launch Date: October 18, 2011)

Subsystem ngllinvl:gy Delivery to Release to Reason for Delivery CIEeRIiSSrI;b New Certificd
Mermo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument 7 Delivery of simulated IES PGE to support X magneto-P4
(SCCR 641) TRMM VIRS-only processing. New PGE:
CERI1.0PI.
SCF Processing
Subsystem Reason for Delivery SCF Platform

TISA Averaging (SCCR 766)

SRBAVG-nonGEO Beta2-Edition3. New
PGE CER10.1P1 for the subsetter code.

AMI-P6
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